
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

5:02 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 254 Date: 24-Feb-2014 Monday

Approved Date:

Shift Hours: 04:30 PM 03:00 AM Break: 00:30 Over Time: 02:00

Const Calendar Day: 630

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, mild, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 366

no work tonight

Transverse Indication Repair

Location: T1
Transverse Indication Repair
Welders continued on Transverse Indications repair. (1630 to 0300)
Please see QA’s report (Ed Leach and James Doe) for welder’s detailed activities. 

WelderLocationDescriptionRegular HourOvertime
MIKE JIMMENEZV face B Y:3-9mWelding82
MAN CHUN MAM face A Y:3-9mGrinding82
JOSE TORRESG face A Y:9-13mGrinding/welding82
REGGIE HUMPHREYM face B Y:3-9mGrinding82
ERIC SPARKSAll locationsForeman82

QCRegular HourOvertime
SAL MARINO08

EquipmentHour
Proheat-Miller1*10
Welding Machine2*10
Small Tool10

see attachment

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM ERNEST CONNORSIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 254 Date: 24-Feb-2014 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDER, 600 AMP

10.00

002292

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

10.00

*E0020562

0.00

No

0.00 0.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 254 Date: 24-Feb-2014 Monday

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV

Page 3 of 3ddrRptbyBidItem


